

C2B iPawnshop System DevelopmentGantt Chart Estimation



Estimation										
Timeline	Jan 22-29	Feb 5-12	Feb 19-26	March 5- 12	March 19-26	April 2-9	April 16- 23	April 30- May 7	May 14- 21	May 28
Planning Phase										
Brainstorming of ideas										
System Design & Prototyping										
Presentation of system										
Frontend Development										
landing page and home interface										
User and admin registration										
Product listing & pawn item submission										
E-commerce store interface										
UI Refinement of Responsiveness										
Backend Development										
Database Development										
API Development for payments										
Security implementation (encryption))									
Notification system										
Testing and Debugging										
Unit Testing										
Performance Testing										
Deployment of System										



C2B iPawnshop System DevelopmentGantt Chart Actualization Group Work (ABCDJhaJed)



				Jup w	()					
Timeline	Jan 22-29:	Feb 5-12	Feb 19-26	March 5- 12	March 19-26	April 2-9	April 16- 23	April 30- May 7	May 14- 21	May 28
Planning Phase										
Brainstorming of ideas	ABCDJJ									
System Design & Prototyping										
Presentation of system		ABCDJJ								
Frontend Development										
_anding page and home interface								ABCDJJ	ABCDJJ	
User and admin registration								D-Jed	D-Jed	
Product listing & pawn item sub mission									BCD-Jha-Jeo	d
E-commerce store interface									D-Jł	na-Jed
UI Refinement of Responsiveness									C-Je	ed
Backend Development										
Datab ase Development									Jed	
Notification system	<mark>A - /</mark> B -	END: Alexxa Conce Bea Ramos Cyrel Bucad	epcion						D-J	ed
Testing and Debugging	<mark>D – l</mark>	Daisy Rei Bar . – Jhana Lora	rce aine Raquid							
Unit Testing	JED	- Jed Ismael	Polong						C-Jed	
Performance Testing	#cra	amming malala	1						C-Jed	
Deployment of System										
System Presentation								AE	3CD-Jha-Jed	



C2B iPawnshop System DevelopmentGantt Chart Actualization Individual Work (D)



Actualization Individual Work (D)										
Timeline	Jan 22-29	Feb 5-12	Feb 19-26	March 5- 12	March 19-26	April 2-9	April 16- 23	April 30- May 7	May 14- 21	May 28
Planning Phase										
Brainstorming of ideas		Lahat namar	n po nag brain	storm						
System Design & Prototyping										
Presentation of system			PPT generat	or						
Frontend Development										
Landing page and home interface				la form interfac Admin System						
User and admin registration	• Log in	interface								
Product listing & pawn item sub mission	• Mark	etplace; Tubo	s; Tubo; Sangla	a Uis						
E-commerce store interface	• Mark	etplace UI								
UI Refinement of Responsiveness										
Backend Development										
Database Development										
Notification system										
Testing and Debugging										
Unit Testing										
Performance Testing										
Deployment of System										
System Presentation										